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A b s t r a c t
After roughly four years of restoration works, the Majorat House of the Princes von und zu Liechtenstein 
in Vienna was reopened on 9 April 2013. The staterooms of the Liechtenstein City Palace will in future 
also be accessible to the public. Alongside the staterooms, the new use includes the LGT Bank premises 
and a three-storey art depot that was lowered below the inner courtyard during the conversion work; in 
addition, there are also rooms that are available to the Princely family during their stays in Vienna. Not only 
is the restoration of significance from a cultural policy point of view, it is also of considerable importance 
for monument conservation in Europe. It is the largest completed restoration in the City of Vienna to apply 
scientific monument-conservation principles, and is beyond doubt already to be regarded as the standard 
for the restoration of similar buildings in Europe. The restoration has been honoured not only by the City of 
Vienna; the conservation project related to the Liechtenstein City Palace also received a special mention by 
the EU in the form of the Europa Nostra (the voice of Cultural Heritage in Europe) in 2014 and the German 
Light Design Award 2014 in the museums category.
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S t r e s z c z e n i e
Po około czterech latach restauracji Dom Ordynacji Książąt von und zu Liechtenstein w Wiedniu został po-
nownie otwarty 9 kwietnia 2013. Komnaty reprezentacyjne pałacu miejskiego rodziny Liechtenstein będą 
także w przyszłości dostępne publicznie. Poza komnatami reprezentacyjnymi nowa funkcja zawiera także 
siedzibę banku LGT i trzykondygnacyjny magazyn zasobu dzieł sztuki, który został zainstalowany pod 
wewnętrznym dziedzińcem podczas prac adaptacyjnych; ponadto są tam także pokoje dostępne dla rodziny 
książęcej podczas ich pobytu w Wiedniu.  Restauracja ta jest nie tylko znacząca z punktu widzenia polityki 
kulturalnej, ale także odrywa ważną rolę w konserwacji zabytków w Europie. To największa realizacja 
restauratorska w mieście Wiedniu, która stosuje naukowe zasady konserwacji zabytków i bez wątpienia 
może już teraz uchodzić za standard restauracji podobnych budynków w Europie.
Restauracja została uhonorowana nie tylko przez miasto Wiedeń; projekt konserwatorski związany z Pała-
cem Miejskim Liechtensteinów otrzymał także specjalne wyróżnienie Unii Europejskiej w postaci nagrody 
Europa Nostra (czyli głosu dziedzictwa kulturowego w Europie) i Niemiecką Nagrodę za Projekt Oświe-
tlenia w kategorii muzeów za rok 2014.
Słowa kluczowe: zabytkowa architektura, restauracja, konserwacja zabytków
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1. Introduction
The conservation and restoration of the Liechtenstein City Palace is one of the most 
comprehensive projects following scientific conservational principles to be undertaken in 
Austria. At the heart of the interest and all building activities was the historical object, its 
history and its value, which often had yet to be discovered. The study of sources, archaeology 
and – particularly important – the scientific conservational evaluation (“the object as the 
source of research into its own history”) all contributed significantly to the recognition of the 
value of the monument.
The basic principle underlying the work was the consideration and realization of the 
monument’s value in accordance with the Management Guidelines for Cultural Heritage 
Sites. The development and management of a conservation project cannot be compared to 
other construction projects; as shown by the relevant schematic (Ill. 1).
1.1. The history
The high level of public interest and the global media presence upon completion of 
the restoration work can only be fully understood if one is aware of the importance of this 
building for Vienna, both historically and today.
From the historical point of view1, it must first be mentioned that the building is considered 
to be the first High Baroque building to be constructed in Vienna. Eight years after the second 
siege of Vienna by the Turks, at a time when the destruction this had wrought in the city’s 
structure was still clearly visible, Count Dominik Andreas Kaunitz, the State Chancellor 
and a patron of the arts, began work on the construction of the palace to plans by Enrico 
Zucalli. In 1694, whilst it was still in the construction phase, Prince Johann Adam Andreas 
I of Liechtenstein purchased the building and had it completed as a city palace to plans by 
the Roman architect Domenico Martinelli, with work by important artists such as stuccateur 
Santino Bussi, sculptor Giovanni Giuliani and the painters Andrea Lanzani and Antonio 
Bellucci. On the façade fronting Bankgasse Martinelli created the first monumental Baroque 
portal in Vienna; the side portal on the Minoritenplatz was added later by Johann Lucas von 
Hildebrandt.
Prince Johann Adam Andreas I, had intended the palace to be a family residence: 
the princely apartments were located on the first floor and the rooms on the second floor 
were, from the start, used as showrooms for the already considerable princely collection. 
The ground floor and cellar contained the ancillary rooms, such as the kitchen, bakery and 
servants’ quarters. As was usual in the Baroque period, the horses were stabled in the cellar, 
and could be led into it via a ramp under the grand staircase.
At the end of the 18th century, the Bankgasse palace lost its importance for the 
Liechtenstein family. Between 1807 and 1810 the portrait gallery was removed to the Rossau 
1 The presentation of the history follows basically data and specifications headed at the homepage 
of SFL-Stiftung Fürst Liechtenstein (http://www.palaisliechtenstein.com/de/downloads/texte.html). 
A comprehensive scientific publication of history and restoration of the Liechtenstein Palace is 
given by the director of the Princely Collection Art Service GmbH & Co OG, Dr. Johann Kräftner, 
Vaduz-Vienna, in: Johann Kräftner, Das Stadtpalais Liechtenstein: Geschichte und Restaurierung des 
fürstlichen Palais in der Wiener Bankgasse: Barock, Neurokoko, Biedermeier, 2013.
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Garden Palace, during which removal the ceiling paintings by Belucci, among others, were 
also relocated.
The renovations which still define the City Palace today were undertaken between 1836 
and 1847 under Prince Alois II of Liechtenstein to designs by Peter Hubert Desvignes2. The 
remodelling was the first in the Rococo Revival style in Vienna and is considered the most 
important of its kind. Not least important from the point of view of art history was the creation 
of the concept of the “Viennese Salon” to which this gave rise. The interior decoration was 
executed by the craftsmen Carl Leistler and Michael Thonet; not least among their work 
being the splendid inlaid parquet flooring.
The further history of the City Palace is quickly told: in 1945, in the final days of the war, 
direct hits by bombs and an aeroplane crashing into the roof resulted in serious damage. The 
staircase near the ceiling of the second floor was completely destroyed and the adjacent state 
rooms suffered considerable damage. In the years immediately following the war, temporary 
work was carried out to secure the fabric of the building and repair the worst damage. 
However, due to financial losses suffered by the family as a result of the events of war, the 
first renovation work, still marked by economic pressures, was not carried out until 1974/76, 
and this was mainly aimed at creating offices in order that the palace could be rented out.
1.2. Use of the heritage before the project commenced and state of conservation
The use of the rooms in the palace prior to work commencing was, for the most part, as 
offices which were rented to a ministry, or as private rooms. Most of the historic state rooms 
on the first and second floors were not in use and had stood empty for some years. 
The conservation work began with the structural work, not least the demolition of the many 
suspended ceilings and partition walls which can mainly be traced back to the modification 
work undertaken in the 1970s. What is particularly noteworthy in this respect is that as long 
ago as the Biedermeier era Peter Hubert Desvignes had had suspended ceilings installed 
below the vaulted ceilings in two rooms in order to enable the rooms to be divided differently. 
It was only during the demolition work for the recent renovations that the original historic 
room structure was reinstated; it was possible to reveal many vaults and stucco ceilings that 
had literally been “rediscovered”.
With regard to the existing building stock it must be stated that before the conservation 
work began the City Palace was not in a good structural state. Part of the reason for this was 
historical subsidence, caused by the fact that the Baroque architects had incorporated existing 
foundations into the new building, but probably also by ground movement resulting from its 
location close to the significantly lower lying glacis. Additionally it had suffered significant 
damage as a result of the plane crash over the great staircase at the end of the Second World 
War.
The structural renovations were carried out partly by means of a steel skeleton that holds 
the wings like a belt, and partly through the construction of a three-storey storage vault below 
ground level. This underground construction, which includes the whole of the courtyard area, 
and at approx. 17.5 m is almost the same height as the palace to the main entablature, works 
2 Concerning Peter Hubert Desvignes, see in particular: R. Stalla, Der Stil ist im ganzen und großen 
Rokoko, Peter Desvignes Neurokoko – Ausstattung im Stadtpalais Liechtenstein in Wien, [in:] 
R. Stalla, A. Zeese (Hrsg.), Architektur und Denkmalpflege, Innsbruck 2012, pp. 299−314.
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like a rigid concrete box, which also contributes significantly to the securing of the now 
completely renovated structural framework. As far as it is humanly possible to judge, the 
building will suffer no further subsidence or deformation.
A further reason for the building’s instability prior to the conservation work was that the 
load-bearing walls were riddled with numerous channels for chimneys and ventilation which 
had been added at some date after construction, and which frequently ran straight across 
a wall. The majority of these shafts had to be lined with bricks, grouted or enclosed in steel 
frame before further renovation work could continue. In addition to this, the whole of the south 
wing, namely the wing against the fire-proof walls of the adjacent houses in the direction of 
the Ballhausplatz proved to be a suspended wooden structure, all of the partition walls were 
suspended over two floors from the supporting framework of the roof, with even the timbered 
ceilings being incorporated into this construction. For structural reasons, particularly in view 
of the intended use for functions, this frequently used method of construction for the Baroque 
period could not be retained and had to be replaced. Luckily, due to its low height, this wing 
had only ever been used for ancillary rooms and did not contain any state rooms or specially 
furnished rooms.
A fundamental decision which significantly influenced the structural work was the 
decision to equip the whole house with air conditioning because of the valuable room 
decor and paintings. A total area of 2,085 m2, not including the building services rooms, 
was included, whereby, by virtue of its connection to the Vienna District Heating System, 
most of this area must be taken into account for cooling purposes. Not least because of the 
difficulty of installing shafts in the state rooms, the cooling units have had to be split over two 
locations: some are located in the cellar, the rest in the attics. Air is provided to and extracted 
from the machines in the cellar partly by means of a newly-installed, multi-storey air fountain 
below the triangular courtyard on Löwelstraße, and, for the rest, via a former cellar window. 
An additional air intake had to be located in the floor of the entrance foyer. The carved 
bronze ventilation grilles for this were integrated into the stone flooring of the foyer. Air for 
the machines in the attic is provided and expelled by means of roof openings and skylights.
The revitalization of the Liechtenstein City Palace is the most comprehensive restoration 
following scientific conservational principles to be undertaken in Vienna in recent years. 
In the course of the preliminary planning, numerous fi les, plans and photographs in 
various archives were consulted, with a considerable proportion of these coming from the 
Liechtenstein family archives3. The knowledge which could be acquired through targeted 
examination of the building was also important for further planning.
1.3. The conservation concept
The conservation concept for both the interior and the exterior was based on the 
preservation of the existing historic stock.
The restoration of the rooms and external areas was carried out on the basis of scientific 
conservational criteria. The aim of the restoration was agreed with the Federal Office for the 
Protection of Monuments.
Any interference with the historical structures was kept to a minimum.
The Alterswert of the surfaces was respected. Patina is desired.
3 The author thanks Dr. Johann Kräftner, director of the Princely Collection Art Service GmbH & Co 
OG, Vaduz-Vienna, for scientific support.
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1.4. Working methods
Basic research, including a study of the architectural history, was undertaken prior to 
planning. The review included archives of photographs and plans, plans showing the different 
periods of construction and historic views of the buildings.
The documentation of the building stock prior to construction work was accorded 
great importance. In addition to geodesic plans, colour scan imaging was undertaken for 
the lavishly decorated rooms and all surfaces, (floors, walls, ceilings) were mapped using 
orthophotography. The decor was detailed and the quality of the partitions (ceilings, wall, 
floor) recorded in the room data sheet. The room data sheet was also used to estimate the 
costs.
Where there were new building structures, the installations were reviewed prior to 
the planning stage, the state of the building assessed and geological investigations and 
archaeological excavations undertaken in agreement with the Federal Office for the Protection 
of Monuments.
Appraisals were carried out object by object with scientific evaluation. Damage such as 
that caused by salt or water was analyzed and recorded in the plans. 
The planning process took account of the knowledge gained in the preliminary 
investigations and appraisals. Interference with historic structures was kept to a minimum, or 
ruled out altogether in the case of the lavishly decorated areas.
Once the aim of the restoration work had been agreed, samples were produced. The 
individual stages of the work were documented precisely in order to ensure traceability.
The specifications were drawn up on the basis of the samples and the agreed catalogue 
of measures.
Implementation of the services was undertaken by qualified restorers.
1.5. Materials
As a matter of principle, only tried and tested materials appropriate to the historic structure 
were used. 
Harmful materials such as repairs using cement plaster which impede the moisture 
exchange were removed and replaced with appropriate conservationist materials. 
For retouching or overcoating work, only reversible materials were used.
1.6. Classical restoration work
Only after the preliminary planning and the work necessary from a technical point 
of view had been completed could the actual conservation work begin, relying heavily – 
in accordance with basic conservation principles – on the use of authentic materials and 
the building techniques of the original period. So, to give just three examples, the lime-
based façade paints were applied, similarly to a fresco, to the still damp lime plaster; the 
world-famous Thonet floors were repaired, where damaged, through painstaking, detailed, 
handcrafted intarsia work; and in order to replicate individual wall hangings, a weaving loom 
capable of weaving around 20,000 warp threads was purchased. However, the restoration is 
also to be seen as an example of monumental preservation in Vienna, where great emphasis 
is placed on the Alterswert (the value of aging and the importance of marks of usage). For 
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this reason the gilding was only replaced where replenishment was necessary, otherwise we 
contented ourselves with simply cleaning the now around 170-year-old gilding.
Furthermore, it was only possible to meet the deadline for the renovations because 
a platform was erected below the ceiling in the state rooms so that it was possible to work at 
floor and ceiling level simultaneously.
It is difficult to imagine the investment involved in such a complete renovation. By way 
of an example, all of the original fittings for the around fifty ornate doors and hundreds of 
meters of carved picture rails had to be hunted out, rather like a giant jigsaw puzzle, although 
new examples frequently came to light in the princely depot and in the cellar and attic rooms 
of the old palace. One of these “finds” concerned a small remnant of the carpet for the grand 
staircase bearing a leopard skin pattern, which was also reproduced. Historic photographs 
dating back as far as the mid-19th century were also an invaluable aid in recreating the room 
interiors.
1.7. The restoration of the world-famous Thonet floors presented a particular problem
In order to facilitate understanding we must explain the manufacturing process as it was 
applied in the case of the Liechtenstein City Palace. The subfloor is of oak and is approx. 
28 mm thick; its surface is of a quality that could easily have been used as the visible surface. 
An approx. 3mm thick layer of intarsia work (marquetry) made from native and exotic wood 
was attached to this surface. For the intarsia work, Thonet had the loops and curves produced 
by means of the steam bending process he had developed glued into an approx. 6 mm thick 
layer with the surrounding wood, and then – for the first time ever in Vienna – used saws 
powered by transmission belts to cut them into 3mm thick marquetry panels which were 
then glued to the subfloor. In addition to this, Thonet had floral elements and wide borders 
extending beyond the edges of the subfloor laid by hand, for which he brought his sons to 
Vienna.
The state of the floors prior to the restoration work was frankly catastrophic: a large part 
had simply been left unrestored and covered by a second floor after the Second World War 
and only the Quadratsaal had been treated to “renovation” by means of the sanding and 
varnishing of the intarsia surface.
The extent to which the character of the originally waxed “intarsia carpet” had been 
impaired by this inappropriate measure was only revealed when the double floors in the other 
rooms were taken up.
The damage to the unrestored floors was also considerable thanks to the war and general 
use. In addition to shards of shrapnel, the intarsia work in the individual rooms often included 
damage covering several square metres and in many rooms up to 50% of the intarsia and 
marquetry work was coming away from the oak subfloor. In some places the subfloors were 
worn through. The removal and replacement at the right level of approx. 20% of the parquet 
tiles which was necessary for the technical improvements also posed a serious challenge. For 
this we had to unglue considerable sections of Thonet’s ornamental, laminated marquetry, 
carefully remove the parquet tiles, open up the subfloor, and then, once the technology had 
been built in, re-lay and laminate everything exactly as before at the original level.
The reconstruction of the damaged areas was undertaken using the same technique as 
Thonet. The individual sections of precious wood were softened in a steam pipe and bent 
precisely into the original shapes made by Thonet with the aid of custom-made bending 
127
jigs, glued into parcels and, once cut, inserted into the damaged areas. In order to achieve 
something close to the tone of the historic maple, a vacuum overpressure method was used to 
colour the prepared maple blocks throughout with a light-fast stain.
However, the most important procedure employed for the historic recovery of the original 
aesthetic character was the prior cleaning of the entire surface by means of the so-called 
dry ice procedure. For this the surface was not sanded, but the old, dirty wax, which had 
been absorbed deep into the pores of the wood, was removed. Since the dry ice sublimes 
immediately without leaving any residue, there is no exposure to dust caused by a blasting 
abrasive. The removed wax is simply sucked away.
Anybody seeing the floors in all their glory today would never suspect the simply 
unimaginable amount of work and expert knowledge that was needed to restore them4.
The Liechtenstein City Palace has always been regarded as a “modern” building. It had an 
ingenious hot-air heating system, and “automatic” door openers and hidden orchestra boxes 
were built in. The doors to the large ballroom could be either raised or rotated vertically, with 
one side of the doors decorated in white and gold and the other with mirrored glass, so that 
the room could be transformed within seconds from a homogeneous grand room decorated 
in gold to a “hall of mirrors”. Wherever possible these techniques have been recreated as 
part of the restoration work. The tradition of “modern technology” has been continued in 
the revitalisation: as mentioned previously, the whole house is fully air-conditioned and the 
security solutions meet the highest standards. Barrier free/wheelchair access to all rooms was 
also one of the basic demands for the upgrading of the palace.
A particular challenge was posed by the lighting and in particular by the reacquisition 
of the original chandeliers and wall lights, which were all sold due to lack of funds in the 
1960s. It is thanks to systemic research that all of these light fittings were discovered in the 
possession of a Viennese antiques dealer, who had never associated even the chandeliers with 
the City Palace. The items were bought back, so that today, with the exception of one room, 
all the state rooms are fitted with the original Biedermeier chandeliers and girandoles. The 
painstaking care required to recreate the light fittings can hardly be imagined, as they had 
– understandably – been dismantled and stored in boxes, some were very shabby and glass 
components had been broken.
1.8. The extent to which the light fittings affect the impression created in each room is best 
illustrated using the ballroom as an example
The central chandelier has a diameter of approx. 3.40 m, a height of approx. 4 m and holds 
288 candles; the room also contains four corner candelabras and wall lights, so that he room 
was originally lit by a total of 560 candles. It is immediately obvious that a reconstruction 
using traditional light sources is not possible, if only because of the heat that would be given 
off by such a large number of lights in the one room.
Even in the pre-planning stage – so more than five years ago – it was therefore decided 
that the state rooms at least should befitted with LED lights, and this at a time when, although 
nobody was in any doubt as to the future of LED lighting, the necessary light sources were 
not yet available on the market. A significant factor in this brave decision was the knowledge 
4 The Thonet floors has been restored by Kopp Restauratoren GmbH. The text follows basically the 
report of Mag. Peter Kopp, to whom the author is much obliged.
128
that LED light sources have an average life of 50,000 hours, making on-going maintenance 
considerably cheaper. As a result, lighting planners and companies first developed the 
required LED candle model in the course of the restoration work, creating an optical and 
light pattern which could be compared to that of candles in the Biedermeier era in terms of 
both the brightness and the colour of light. – Today around 1,200 LED candles cast the right 
light on the state rooms5.
This more detailed example may serve as an illustration of the complexity of many of the 
decisions that had to be made in the course of the restoration of the Liechtenstein City Palace.
1.9. The Liechtenstein City Palace as an example of lasting renovations
Those few problem areas elucidated here demonstrate that the restoration of the 
Liechtenstein Palace can be seen as a lasting renovation6 in which not only ecological, but 
also economic and social cultural aspects came to bear. The preservation of monuments 
continues to be – considered generally – very labour intensive. The overall production 
cost of the Liechtenstein City Palace of around one hundred million Euros demonstrates 
emphatically its importance for job retention in Austria. During the renovation work there 
were, on average, up to 250 people on the site, and on peak days up to 500.
From the ecological point of view, mention has already been made of the equipping of 
the house with LED lights. Liechtenstein Palace is generally a good example of how much 
can be done with regard to the thermal rehabilitation even of old buildings. Nowadays the 
appropriate insulation of the top floor ceilings and attics as well as that of the cellar floor has 
become a matter of course, and was, of course, also undertaken in the Palace Liechtenstein. 
Special emphasis was placed on the design of the new windows, which not only had to fit the 
historic appearance, but must also meet the highest technical standards with regard to heat 
and security.
A peculiarity in this regard was presented by the reconstruction of the wooden cornices 
on the external windows on the second floor. Whilst the state rooms on the first floor 
generally have closable shutters on the inside, these are not found on the second floor. For 
this reason, even in the Baroque period, this floor was fitted with external wooden shutters 
in order to avoid leaving the valuable room decor unprotected against the sunlight; when 
the shutters were not needed they were hidden behind wooden cornices. This construction 
later disappeared and was only reconstructed on the basis of historical documents and for the 
same purpose – although naturally now electronically controlled – during the course of the 
recent renovation, although as we now know, this construction contributes significantly to 
controlling the room climate.
After just over four years of building work, the considerable investment in labour and 
materials, based on scientific research, has restored to the City Palace its Baroque elegance 
and the celebration of colour of the Biedermeier era.
Ultimately, however, it is thanks to the patronage of Princely House of Liechtenstein that 
it was possible to recreate the splendor of the palace in the Bankgasse in all its authenticity.
5 Iris Podgorschek and Michael Podgorschek from podpod. Design, Vienna, are responsible for light 
design. On the part of Wehdorn Architekten DI Andreas Bruer supervised the work in the field of 
light engineering, he was also the one who rediscovered chandeliers and Girandoles. 
6 Compare: M. Wehdorn, Sustainability and Monuments Conservation, [in:] Cracow Charter 2000 – 
10 years later, Cracow 2011, pp. 123−130.
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Ill. 1. Schematic scene of a conservation project
Il. 1. Schemat sytuacji projektu konserwatorskiego
“ ”
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Ill. 3. Façade of Liechtenstein Palace after restoration
Il. 3. Fasada Pałacu Liechtensteinów po restauracji
Ill. 2. Quadratsaal chandelier
Il. 2. Kandelabr w Sali Kwadratowej
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Ill. 4. Thonetfloor before and after restoration: a) Quadratsaal 2nd floor after restoration; b) Thonetfloor 
Bouquetsaal 2nd floor before restauration; c) Thonetfloor Bouquetsaal 2nd floor after restoration
Il. 4. Podłoga Thoneta przed i po restauracji: a) Sala Kwadratowa na 2 piętrze po restauracji; 
b) Podłoga Thoneta w Sali Bukietowej na 2 piętrze przed restauracją; c) Podłoga Thoneta 
w Sali Bukietowej na 2 piętrze po restauracji
a) b)
c)
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Ill. 5. South Vestibule 2nd floor after restoration
Il. 5. Południowy westybul na II piętrze po restauracji
